COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/31/2008

ESTIMATE SUMMARY 14:47:08
CONTID: C16174 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16174-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 15.0 DAYS TIME ALLOW: 40 WORK DAYS
US 50 SALT CREEK BRIDGE REPAIR PERCENT TIME:  37.50 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: C 0504-055
US 50 SALT CREEK BRIDGE REPAIR
NAME OF ROAD: 050C
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 03/28/2008 DATE TIME STARTED 03/10/2008
225 UNION BLVD. SUITE 500 DATE LET 11/01/2007 DATE WORK BEGAN  03/10/2008
DATE AWARDED 12/21/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/14/2008 DATE ACCEPTED
LAKEWOOD CO 80228 303-795-2582 DATE NOTICE TO PROCEED 03/10/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 726,009.00 PARTICIPATING $ 500.00 $ 500.00
AWARD PROJECT AMT: $ 670,854.00 NON-PARTICIPATING 126,927.20 126,927.20
PERCENT COMPLETE : 17.55% TOTAL EARNINGS 127,427.20 127,427.20
FUNDS AVAILABLE: $ 598,581.80 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 127,427.20 127,427.20
TOTAL CLAIMS: $ 0.00 RETATNAGE -2,933.62 -2,933.62
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 124,493.58 124,493.58
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 124,493.58 124,493.58
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 124,493.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16174-BID ESTIMATE RUN 03/31/2008
PROJECT: C 0504-055 ESTIMATE NO: 0001 14:47:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00035  REMOVAL OF PIPE 125.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0010 202-00220  REMOVAL OF ASPHALT MAT 1,516.000 0.000
sy 1,184.940 5,924.70
5.00000 1,184.940 5,924.70
0015 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 5,469.000 0.000
sy 0.000 0.00
3.00000 0.000 0.00
0020 202-01000  REMOVAL OF FENCE 405.000 0.000
LF 310.000 3,410.00
11.00000 310.000 3,410.00
0025 203-00060  EMBANKMENT MATERIAL (COMPLETE IN PLACE) 959.000 0.000
cy 0.000 0.00
32.00000 0.000 0.00
0030 203-01500  BLADING 20.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0035 203-01510  BACKHOE 20.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0040 203-01597  POTHOLING 55.000 0.000
HOUR 14.500 2,320.00
160.00000 14.500 2,320.00
0045 203-01622  SWEEPING (WITH PICKUP BROOM) 20.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
0050 208-00020  SILT FENCE 200.000 0.000
LF 182.000 364.00
2.00000 182.000 364.00
0055 208-00045  CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 0.000 0.00

500.00000 0.000 0.00
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PCN: 16174-BID ESTIMATE RUN 03/31/2008
PROJECT: C 0504-055 ESTIMATE NO: 0001 14:47:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) 112.000 0.000
LF 25.000 500.00
20.00000 25.000 500.00
0065 208-00070 STABILIZED CONSTRUCTION ENTRANCE 3.000 0.000
EACH 2.000 3,000.00
1,500.00000 2.000 3,000.00
0070 208-00205 EROSION CONTROL SUPERVISOR 66.000 0.000
HOUR 0.000 0.00
78.00000 0.000 0.00
0075 210-04010 ADJUST MANHOLE 2.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0080 210-04050 ADJUST VALVE BOX 8.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0085 304-02005 AGGREGATE BASE COURSE (CLASS 2) 80.000 0.000
cY 0.000 0.00
100.00000 0.000 0.00
0090 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
180.00000 0.000 0.00
0095 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 1,150.000 0.000
TON 0.000 0.00
120.00000 0.000 0.00
0100 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 551.000 0.000
GAL 0.000 0.00
5.00000 0.000 0.00
0105 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 87.000 0.000
SY 0.000 0.00
8.00000 0.000 0.00
0110 506-00030 GROUTED RIPRAP 12" 58.000 0.000
cy 0.000 0.00
150.00000 0.000 0.00
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PCN: 16174-BID ESTIMATE RUN 03/31/2008
PROJECT: C 0504-055 ESTIMATE NO: 0001 14:47:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 506-01020 GEOGRID REINFORCEMENT 1,363.000 0.000
sy 0.000 0.00
5.00000 0.000 0.00
0120 601-06100 CONCRETE (PATCHING) 3.000 0.000
cYy 0.000 0.00
740.00000 0.000 0.00
0125 607-00000 LINE POST 38.000 0.000
EACH 0.000 0.00
86.00000 0.000 0.00
0130 607-00005 END POST 2.000 0.000
EACH 0.000 0.00
190.00000 0.000 0.00
0135 607-00010 CORNER AND LINE BRACE POST 1.000 0.000
EACH 0.000 0.00
290.00000 0.000 0.00
0140 607-11525 FENCE (PLASTIC) 200.000 0.000
LF 198.000 1,386.00
7.00000 198.000 1,386.00
0145 607-11580 FENCE (TEMPORARY) 450.000 0.000
LF 343.000 5,488.00
16.00000 343.000 5,488.00
0150 607-53172 FENCE CHAIN LINK (72 INCH) 405.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0155 609-24003 GUTTER TYPE 2 (3 FOOT) 68.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0160 613-00200 2 INCH ELECTRICAL CONDUIT 300.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0165 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
3,700.00000 0.000 0.00
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PCN: 16174-BID ESTIMATE RUN 03/31/2008
PROJECT: C 0504-055 ESTIMATE NO: 0001 14:47:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 626-00000 *MOBILIZATION 1.000 0.000
LS 0.380 29,640.00
78,000.00000 0.380 29,640.00
0175 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
L S 0.000 0.00
1,200.00000 0.000 0.00
0180 627-00005 *EPOXY PAVEMENT MARKING 16.000 0.000
GAL 0.000 0.00
250.00000 0.000 0.00
0185 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 32.000 0.000
GAL 0.000 0.00
55.00000 0.000 0.00
0190 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 612.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0195 630-00000 *FLAGGING 328.000 0.000
HOUR 11.000 242.00
22.00000 11.000 242.00
0200 630-00007 *TRAFFIC CONTROL INSPECTION 15.000 0.000
DAY 5.000 125.00
25.00000 5.000 125.00
0205 630-00012 *TRAFFIC CONTROL MANAGEMENT 40.000 0.000
DAY 11.000 4,785.00
435.00000 11.000 4,785.00
0210 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 20.000 0.000
HOUR 0.000 0.00
2.00000 0.000 0.00
0215 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.500 62.50
125.00000 0.500 62.50
0220 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 0.000
EACH 7.000 91.00
13.00000 7.000 91.00
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PCN: 16174-BID ESTIMATE RUN 03/31/2008
PROJECT: C 0504-055 ESTIMATE NO: 0001 14:47:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 0.000
EACH 17.000 255.00
15.00000 17.000 255.00
0230 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 0.500 9.00
18.00000 0.500 9.00
0235 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 132.000 0.000
SF 0.000 0.00
5.00000 0.000 0.00
0240 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 1,300.00
1,300.00000 1.000 1,300.00
0245 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 200.00
200.00000 1.000 200.00
0250 630-80360 *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 25.000 500.00
20.00000 25.000 500.00
0255 630-80370 CONCRETE BARRIER (TEMPORARY) 500.000 0.000
LF 240.000 7,200.00
30.00000 240.000 7,200.00
0260 630-80380 *TRAFFIC CONE 50.000 0.000
EACH 25.000 125.00
5.00000 25.000 125.00
0265 700-70010 F/A MINOR CONTRACT REVISIONS 35,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70011 F/A PARTNERING 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 2,600.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16174-BID ESTIMATE RUN 03/31/2008
PROJECT: C 0504-055 ESTIMATE NO: 0001 14:47:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70016 F/A FUEL COST ADJUSTMENT 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 2,250.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0290 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70031 F/A INTERIM SURFACE REPAIR 1,105.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0300 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 500,619.00 $ 66,927.20$% 66,927.20
CAT NO0300 STRUCTURES
0310 202-00019 REMOVAL OF INLET 2.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0315 504-04230 *MSE WALL (REPAIR) 1.000 0.000
L S 0.300 60,000.00
200,000.00000 0.300 60,000.00
0320 604-19000 INLET SPECIAL 2.000 0.000
EACH 0.000 0.00
3,700.00000 0.000 0.00
0325 619-30640 8 INCH GALVANIZED PIPE STEEL 170.000 0.000
LF 0.000 0.00
97.00000 0.000 0.00
CAT 0300 CURRENT AMT § 224,890.00 s 60,000.00 $ 60,000.00
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PCN: 16174-BID ESTIMATE RUN 03/31/2008
PROJECT: C 0504-055 ESTIMATE NO: 0001 14:47:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0330 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 500.00
500.00000 1.000 500.00
CAT 0400 CURRENT AMT $ 500.00 $ 500.00 $ 500.00

PROJECT TOTAL CURRENT AMT §

726,009.00 $

127,427.20 $ 127,427.20



